Virginia Wireless E-911 Service Board
Monthly Status Report

CMRS Provider Name: Cingular Wireless
For period: November, 2002
Prepared by: Somera
Request | Proj./Actual |Phase | Request | Proj./Actual| Phase Il Deployment
PSAP Date Phasel| Phasel* [Solution | Date Phasell| Phasell* | Solution Status
TDOA/
Accomack/Northampton 6/28/1999| 3/7/2002 [NCAS 9/25/2001] 1st Qtr, 2003|AOA Phase | live 03/07/02
TDOA/
Alexandria 4/14/1999| 3/27/2002 [NCAS 7/12/2001] 1st Qtr, 2003|ACA Phase | live 03/27/02
TDOA/
Arlington 4/14/1999 4/15/2002|NCAS 7/12/2001] 1st Qtr, 2003|ACA Phase | live 04/15/02
Caroline 6/28/2002| 12/28/2002[NCAS Request within 6 month window
TDOA/
Clarke 4/14/1999| 2/14/2002 [NCAS AOA Phase | live 02/14/02
TDOA/
Culpeper 11/22/1999| 2/14/2002 |NCAS AOA Phase | live 02/14/02
TDOA/
Fairfax 4/14/1999| 11/14/2001 |NCAS 7/12/2001]| 1st Qtr, 2003|AOA Phase | live 11/14/01
TDOA/
Fauquier 11/22/1999 2/14/2002|NCAS AOA Phase | live 02/14/02
TDOA/
Frederick 11/22/1999| 3/14/2002 |NCAS AOA Phase | live 03/14/02
TDOA/
Fredericksburg 3/29/2002| 10/15/2002 |NCAS AOA Phase | live 10/15/02
TDOA/

King and Queen AOA County has not requested Phase |
Agreement signed. Per LEC, County
needs to order dedicated wireless
trunks, CAD, RMS and 800 upgrades

TDOA/ in progress, agrees we should check

King George 12/1/2000 NCAS AOA back each month.




Request | Proj./Actual |Phase | Request | Proj./Actual| Phase Il Deployment
PSAP Date Phasel| Phasel* [Solution | Date Phasell | Phasell* | Solution Status
TDOA/
Lancaster 11/5/2001 AOA CW trunks ordered.
TDOA/
Loudon 4/14/1999| 2/21/2002 |NCAS 7/12/2001 | 1st Qtr, 2003|AOA Phase | live 02/21/02
TDOA/
Louisa 11/22/1999| 10/1/2002 |NCAS AOA Phase | live 10/1/02
TDOA/
Madison NCAS AOA Resinded request
TDOA/ Within 6 month window. Request
Middlesex 9/18/2002 3/18/2003[NCAS AOA received 11/22/02
TDOA/
Orange 11/22/1999| 2/14/2002 |NCAS AOA Phase I live 02/14/02
sent agmt and PSAP profile 02/20/02,
TDOA/ trunks have been ordered, no due date
Page 2/6/2002 AOA yet.
TDOA/
Prince William 4/14/1999| 1/9/2002 [NCAS 7/12/2001 |1st Qtr, 2003|ACA Phase | live 01/09/02
TDOA/
Richmond AOA County has not requested Phase |
TDOA/
Rappahannock 11/5/2002 5/5/2003|NCAS AOA Within 6 month window.
County signed agreement, LEC Plant
CPE upgrades complete, NCAS
provider ALI circuits complete, trunks
have been ordered and accepted.
TDOA/ Testing tentatively scheduled for week
Shenandoah 6/25/1999 NCAS AOA of 12/9.
TDOA/
Spotsylvania 11/22/1999| 7/2/2002 |NCAS AOA Phase | live 7/2/02
TDOA/
Stafford 7/26/2001 8/14/2002[{NCAS 4/1/2002| 1st Qtr, 2003|AOA Phase | Live 8/14/02
sent agmt and PSAP profile 12/03/01,
TDOA/ Trunks ordered early April but still not
Warren 11/19/2001 AOA installed. County signed agreement.




Request | Proj./Actual |Phase | Request | Proj./Actual| Phase Il Deployment
PSAP Date Phasel| Phasel* [Solution | Date Phasell | Phasell* | Solution Status
TDOA/
Westmoreland 12/27/2000 10/15/2002 |NCAS AOA Phase | live 101/15/02
TDOA/
Winchester 11/22/1999| 3/14/2002 6/22/2001]| 1st Qtr, 2003|AOCA Phase | live 03/14/02
Cingular DCS Market
Request Proj./Actual |Phase | Request Proj./Actual| Phase ll Deployment
PSAP Date Phasel| Phasel* [Solution | Date Phasell | Phasell* | Solution Status
Bristol City 8/27/2001 Phase I live 8/27/01
Scott County has not requested Phase |
Smyth 4/18/2002 Beginning deployment tasks
Washington 5/28/1997 4/10/2002 Phase I live 04/10/02
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